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DEPARTMENT OF THE ARMY 
HEADQUARTERS, 299TH ENGINEER BATTALION (C) 

APO 96238 

EGCD-OP 31 July 1969 

SUBJECT: Operational Report of 299th Engineer Battalion (C) for the 
period ending 31 July 1969, RCS CSFOR-65 (Rl) 

THRU: Commanding Officer 
937th Engineer Group 
APO 96318 

Commanding General 
18th Engineer Brigade 
APO 96377 

Commanding General 
United States Army, Vietnam 
ATTN: AVHGC-DST 
APO 96375 ' 

Commander In Chief 
United States Army, Pacific 
ATTN: GPOP-OT 
APO 96558 

TO:   Assistant Chief of Staff for Force Development 
Department of the Army (ACSFOR, DA) 
Washington, D. C.  20310 

SECTION I, OPERATIONS:  SIGNIFICANT ACTIVITIES 

1. GENERAL: a. At the beginning of the current reporting period 
Battalion elements were located at Dak To Firebase #1, Kontum, and 
Phu Tai. Major engineer effort was expended on LOC maintenance and 
upgrade, combat support, and POL pipeline burial. Route 512, a single 
lane all weather surface road between Dak To Firebase #1 and Ben Het, 
was maintained to permit the resupply of besieged Ben Het. Culvert 
work from Konuum to Dak To on Route QL-14 also was completed. Direct 
combat support was provided American and ARVN units in the Dak To/Ben 
Het area to counter heavy enemy activity.  Seven miles of six inch 
pipe were buried along QL-19 in Cha Rang Valley, and two miles of double 
eight inch pipe was coupled and buried in the Quin Nhon area. At the 
close of the reporting period, preparations were being made for testing» 
Company C closed on LZ North English on 19 May 1969 to assume construction 
responsibilities in that area. The 15th Engineer Company (LE) closed on 
Phu Tai on 19 July 1969 to furnish equipment support for the Battalion. 
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EGCD-OP 31 July 1969 
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the 

period ending 31 July 1969, RCS CSFOR-65 (Rl) 

On 20 July 1969, HHC t osed on Qui Nhon, and Companies A and D closed on 
An Khe. The Battalion then assumed responsibility for construction 
and support operations in Binh Dinh Province. 

b. The Battalion is deployed as follows: 

(1) Battalion Headquarters is located at Phu Tai (CR 008185). t 

(2) Company A is located at An Khe (BR 443442). 

(3) Company B is located at Phu Tai (CR 008185). 

(4) Company C is located at LZ North English (BS 879038). 

(5) Company D is located at An Khe (BR 469468). 

(6) The 15th Engineer Company (Light Equipment) remained attached 
to the 299th Engineer Battalion (COMBAT) and is located at Phu Tai 
(CR 008185) except for one platoon which is at LZ Pony (CR 801831). 

2.  STAFF ACTIVITIES:  a.  S-l 

(1) During the past quarter, the Battalion, having attained the 
highest reenlistment rate within the group, was awarded the 937th 
Engineer Group reenlistment plaque for the months of April and May, 
reflecting the continued improvement of the battalion's reenlistment 
program. Personal visits to subordinate units and individual interviews 
were emphasized. 

(2) The Battalion was directly involved in some of the most intense 
enemy activity of the war during the period. On numerous occasions, 
large numbers of the battalion's personnel performed in an outstanding 
and valorous manner.  Command emphasis was placed upon processing and 
awarding the optimum number of awards, attempting to give recognition 
to all in accordance with the degree of valor displayed. 

(3) An extraordinary large number of enemy-inflicted casualties were 
experienced during the period, necessitating our casualty reporting 
system to be streamlined to handle as many as eight KIA's and 25 WIA's 
in one day.  This was accomplished by posting one clerk at the aid 
station during rocket attacks to gather necessary information. A runner 
carried the information to the S-l office, where it was organized and 
phoned to higher headquarters. Close coordination among the medical 
section, intelligence section, and S-l was necessary to minimize con- 
flicting statistics being recorded. 

b. S-2: 

(1)    A full-scale program to strengthen ti     Dak To defenses was 

TWT, I        „r„  rr    -nt*'  nr" nVV 
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SGCD-OP .31-. July 1969 
SUBJECT:    Operational Report of ?99th ^gineor Battalion (C) for the 

period ending 31 .Tuly 1969, HCS GSF0FU65 (Rl) 

undertaken.    Intermediate bunkers were constructed between primary 
perimeter blinkers; rocket strnd-off screens woro constructed around «ill of 
the primary bunkers, concortina wire was added to tbo perimeter where 
needed,   'ntornal channelization wire nnd internal fighting positions 
woro constructed in nil sectors, additional fougasse barrels were in- 
stalled.    Vl4.iticnal foxholes wore dug throughout the firebase to provide 
imnodir-te protection frrm freouont stand-off attacks. 

(2) Additional bunkers were constructed near the airstrip for per- 
sonnel awaiting aircraft,    totonatic weapons positions were changed 
periodically by the perimeter defense officer. 

(3) The reconnaissance section was involved in escort and security 
missions as directed by the Battalion CO and XO.   Missions involved 
making damage nssossmonts, analyzing shrapnel, and conducting searches 
for enemy bodies and oquipireno.    The S-2 section pl.30 interrogated 
all suspicious personnel; detained persons were turned over to Dak To 
Sub Sector ^-2. 

c.    3-3: 

(1) During the renorting period the elements locate«? at Dak Tc 
Firebase *I continued working en routine assigned prole ts. In additim 
to those projects, the battalion was confronted with nunerous combat 
sunnort operations. The operations included land clearing at Ren Hot, 
Bon Het Airfield rcnair, destruction of captured ene-T complexes and 
munitions, and support of TT.s. and ARVN units in the Da"< To/Ben Het 
area. 

(2) Due . the increase of enemy activity during the reporting 
period, the battalion faced the problem of conducting support operations 
in addition to manning 2$  fidhting positions. Approximately 300 enlisted 
men were reouirod for night guard duty, which was performed'in addition 
to working a normal duty day. Oespite the obvious pressure, the morale 
was high, *nrt corbat support operations continued without delay« On 
one occasion an entire company volunteered to go on a recovery mission 
that was sure to result in enemy contact, 

(3) Hue to the largo number of personnel involved in projects nil 
^outc 512, the S~3 worked in close coordination with the 24-th Strategic 
Tactical Tlopc and Dotaohment B-2A, 5th Special Forces Group for security 
on various projects along ^eute 512 and at Bon Het Special Forces Ca^p. 

(4.) Tn order to adoouatoly provide support for the companies and 
to accurately report all activities, the S.-3 was forced to divide the 
soction and operate frtn both Tok To and Fhu Tai. This division an* the 
lack of'communications shoved in the reporting nrocedures of the section; 
however, coordination with 937th ^gineer Group (C) allowed S-3 to submit 
renorts in two parts for consolidation at that headquarters. 
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EGCDuOP V July 1969 
STTKRCTi    0-.Rr.-tvr '■<   nf ?oqth  "torinocr BattaJion (C)  for the 

period on '■    uly 1°oO,  *CR CSWTU^ (R1) 

d.    3-41 

(1)    On 1 May 1Q^'\   in mticination  nf the battalion's "ove to the 
Qui Nhon/Bmg S^ area,  the 3-4, section,  consisting of the  t/q-A* pB0, 
a E'-'HII supply soot t'-n,  a few supply yord versonnnl,  and ft water point 
tonm moved into Phu ,?^2  Galley adjneont to Connany B,    They first 
established accounts with the support activities in tho area.    Later| 
whon  the floc1niii vis "("'o to nostonno the battalion's move, tho supply 
section vac loft in  °ui *'hon to sunoort Companies B anö" C an-'1 to assist 
in nlar.nipg for the remainder of tho battalion sincQ tho fin«1! move date 
was unspecified. Construction materials were requested for r>ui Nbon area 
protects.    Because of tho excessive order-ship tine for thcao materials, 
tho few materials received wore acquirer" through vigorous follow up 
action an^ liaison with supply activities anH higher hep^cmarters. 
Thi.s forward supply section wan a] so able to provide upon occassion, 
badly noosed ti'ipiiliea "nH materials to the reminder of the Battnlion at 
Pik To,    Won the Battalion finally moved to Oul Nhon, tho project planning 
done by the forward staff greatly facilitator phasing into projects In 
tho Oni Whon aroa. 

(?)    Problems wore encountered in tho supply aroa,  one of which 
war; necnrlrirr ammunition,    because the companies were completely in- 
volved in p'ov,otb md BOcurtty missions, only tho S~A assets wore 
cor.v-i fc+ed in anr.Uivition rosupply.    Almost every day,  trins to Pleiku or 
Kontiwi *ev« made for ammunition.    Aerial resupply was effected in sore 
Cr-v? -.3,    Ot'O hvoii of difficulty was supplying ammunition for a 81mm mortal 
crov attached to tho  Battalion fron the £th Infantry ^vision.    A resupply 
Agreement was worked out with tho 2nd Brigade, 4-th Infantry Division, 

(3)    Tho S-4 socticn became responsible for the movement of the 
Battalion fron '>k To.    Tr.ro separate movement orders were produced 
and dirrjctod by the Battalion S-4-.    More than 250 vehicles and trailers were 
vsod in the movement.    The S-fy section assisted in loading and securing 
x,he ia:ffity of these leads.    The postponement of the move temporarily 
tied "p considerable us sets of the 124th Transportation Battalion, 
C.!.r;3t:    iaison with thoir battalion resulteo1 in a minimum of problems in 
•'OvinR the  «at tali on in late July, 

o.    Maintenance! 

(1)    During the report period tho maintenance section's offort 
■/as two-fo'ld.    in addition to performing its assigned nisslon, the 
loction was  tho r'"in  ronc-tirtn  force  in  the  HHH.     (h  sovornJ   ßcorariona« 
'hu roaction force war called to go to the aid of wnbushed mlnosween 
teams.    A major effort was expended in retrieving combat lost and 
Hnmagod ooniTient alonr Route 512, 

(?)    \t the beginning cf" the poriod, tho battalion had a deadline 
rate of 11.3# ror critical items, and the 15th 'faginoar Company (Lf?) 

U 
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EGCD-OP 35 July 1969 
SUBJECTi    Operational lop-^rt of ?Q9-;:h "h^ineer Battalion (C) for the 

noriod online; 3' July 196^. HCS üSFOR-65 Oil) 

had a deadline of 10.2"? for critical ite^s.    The Battalion critical 
deadline dropped to 7.4/? during tho oorio* while critical deadline 
fop tho 15th rose to a high of 17*», but 'eclirod to 111 at the end of 
the Perlon", 

f,    CIVIC ACTIOvJj    The S-2 section, with assistance from the Surgeon 
and Chaplain, continued to ,-tfniniator the Battalion Civic Action Program . 
until heavy enemy activity began, at which time medcans were discontinued. 

3.    A COMPANY 

a. First Tlatoon's efforts during the early oart of the perio* were 
directed toward tho construction of seven culvert heftdwalls along OL-H. 
On 17 Way, the newly constricted culvert 14~38 was demolished by enemy 
norsonnol.    At the same time, First riatoon began replacing a blown 
culvert on Route 5'2 hear 01* Baldy (YB 890273).    Bypasses wore constructed 
at both culvert sites, the damaged,culvert was removed and replaced, and 
sandbag hondwalls were constructed. 

b. From 10 to 16 June 1969, First Plrtodn was located in Pleiku 
as part of a rotation program with Company B, 20th %gineer Battalion. 
The platoon assisted Company B's minesweop an* worked on drainage at 
Camp Hollcway and ^ri^go 1^.22 north of Pleiku, 

c. IJquipwent support was provin"od at Ben Hot Special Forces Camp in 
the form of one (jozer, a cutting torch, and an air compressor plus 
operators.    Two ton ton tractors hauled supplies to Ben Het, and the First 
Platoon assisted in ronairing the airstrip. 

d*    On 11 May, the newly reoairerf south snan of Bridge 14^39 was 
destroyed by tho one^y.    The north söan suffered minor damge.    Immediately, 
the Second Platoon installed an ALVR, installed ihe preiriously removed 
float bridge, and bogan to repair tho bridge,    ''we stringers were re-' 
placed, new decking end troadvav placed, and tho abutments reinforced. 
thw M.pproachway was restore* and the bridge opened to traffic by 5 June. 

o,    %en'tbe "teeon* Plntoon completed the repairs to Bridge 14^.39 ' 
in D^'nh Binh, tho Third Platoon remove* the float bridge and hauled it 
to Kontum for tho 509th *loat Bridge Company.    Additional efforts 
included construction of a fighting position for an eight inch hod tsar at 
Flrebase a3 and building a bem for the MACV r«adar Station at Dak To, 
Final work parier to the move consisted of performing maintenance on 
Roots 51? vast of Tan Canh and repairing tho damaged west abutment and 
spen of Bridge 512-1. 

f.    Third platoon continued working on the MACV «Got Well" pro.ioct.  

31 
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IGCDuOr 3l;..T>uy. i960 
SUBJECT:    Op.: c ti-ir.nl     w<  -\f ?'"r>v   ''hginoor Battalion (C) for"the 

pe^.od ending 3i t'-,0y  . ..-.   TtC; cnFOl.65 (r'-1) 

The latrino building at 01 r1 Dak To was brectod over a concrete foundation, 
and a metal sentic tank installed,    ^he rv\iect wp«< delayed for l^ck of 
nlumbing materials, and TI 6 Hny,  tho ^CK' \"l.nt- %-  took over the nr\1ect. 
The plumbing svstem was conn] etod, hot and cold water tanks installer', 
and an 8' x 16'  concrete sentic tank constructor1 to replace the netal tank* 
The annroachway was ungraded tn finish the nroject. 

g.    The Second and Third Platoons were Involved in constructing 
primary defense nogitlTis for tho company.    The second platoon constructor 
two oight-man underground bunkors with attached covered foxholes, 
Anothor bunker was under construction, but was not completed due to the 
move.    T1"■< Third. Platoon constructed an underground communications bunker 
measuring 16' x 18'  and able to withstand 12?mm rockets.    1 waiting 
biinkor was also constructor1 at tho airstri"». 

h.    All lino nlntonpg were involved in minesweens during tho ronort 
period,     \ daily minesweep was conducted from ^an Ganh (7!B ^69214) 
to Chock Point 'Mskey (ZB 15312A).    A total of 1 wooden box-type ninos, 
two SOUP re plastic 3<-viet anti-tank mines, three metallic anti-personnel 
mines, one TM4.I  Soviet anti-tank mine, pnd one satchol-tyne, anti-vehicular 
mine woro fTind anr1 destroyed. 

1>.    B COMPANY 

a. On 3 wav, 3rd riatoon began constructing six 12' high guard 
towers at Tank TVm -'l2.    Tho project's scope renüired erecting four noles 
as sunnorts for oach tower and constructing floors, revetment sides 
and sheot metpl roofs.    The revetments were filled with sand by the 240th 
Quartermaster Battalion.    Tho orojoct was completed on 2 Juno.    On 5 
May, 2nd Platoon began constructing two 12' high guard tnwers at the 
ADD Ammunition Dump,    Tho scone of this project was the same as for the 
guard towers at Tank Farm •"2,    Tho project was comnleted op 10 May, 

b. On 16 May, 3rd. Platoon began construction of on0 20' x 20' 
living bunker at Pump Station -"2.    The project was completed on 26 May# 

c. On 4 %> the copnnny undertook the task of constructing 
living auarters and nepi^eter defensive positions fcr the Battalion's 
now cantonment area ad .la cent to R Company's area»    Materials were drawn 
fr-m tho I.Tig My Denot an* the Battalion's ^-U yard.    It was necessary 
to clear and level the area (2.700' x 550') before actual construction 
could begin,    Vnon tho completion of inn* clearing pnd upgrading»'work 
offort was directed toward construction of oight 6' x 8' latrines,  four 
B* x 20' latrines, f-mir 10' x 24'  showers, five 10' x 6* bunkors, four 
12'  guard towers and two 11' water towers.    1st Platoon was assigned the 
task of upgrading tho perimeter.    The nlato^n orocted a four-strand 
cattle fence, and concertina and tpnglefoot fencing.    The 2nd and 3rd 
Platoons had tho responsibility of orecting large and small group tents 
to bo used as living ouartors,    ^oors were constructs*-' for mess halls and 
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e. On 29 May, the company was assigned the task of burying one 6" 
API pipeline along QL-19 to a depth of 36". Pipe was buried between BR 
940319 and BR 840347. Initial excavation was accomplished with one 
entrenching machine, which proved to be unsatisfactory. When greater 
emphasis was placed on the project, two additional entrenching machines 
were acquired. While the trench was being excavated, the 2d and 3d 
Platoons started laying pipe alongside the trench.  Pipe was coupled 
by the 3d Platoon while the 2d Platoon continued to lay pipe. When the 
pipe was coupled and placed in the trench, a squad painted the pipe with 
RC-800. With the use of 5 ton dump trucks, bucket loaders and 18 cubic 
yard towed scrapers, sand and fill were hauled to the project site and 
placed in the trench. During the entire course of the project, numerous 
pilfering incidents occurred. In order to prevent theft, it vas nec- 
essary to cover exposed pipe with 18" culvert and pour concrete over the 
culvert. The 240th Quartermaster Battalion had the responsibility of 
testing the pipeline for leaks. By 20 July the company had laid 6.75 
miles of 6" pipe to complete the project. 

f. On 4 July the company split its strength and started the task 
of burying two 8" API pipelines between package POL yard and Tank Farm 
#1. The required split caused a problem of space equipment allocation. 
Upon completion of the 6" line, a combined company effort was started 
on the 8" pipelines. The company was divided into two work forces, 
one of which worked from Package POL yard to Camp Granite, and the other 
from Tank Farm #1 to Camp Granite. The company worked day and night in an 
effort to meet the 21 July completion date. Weather conditions were un- 
favorable at times, and it was also necessary to blast rock in the trench- 
line. Due to unforeseeable problems, ,B Company was granted an extension 
of the completion date to 10 August. At the end of the report period, 
Company B had laid two 8" pipelines from Package POL yard to Camp Granite, 
and more than one fourth of pipeline from Tank Farm #1 to Camp Granite. 
Testing and backfilling will begin once the two lines have been laid. 

EGCD-0P 31 July 1969 
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the 

period ending 31 July 1969, RCS CSFOR-65 (Rl) 

the S-4 supply tent. RC-800 was applied to the roads in the area. 
Problems arose at the proposed water point wiien severe rain storms 
caused flooding. To alleviate any problems, the 1st and 2d Platoons 
constructed an earth fill dam with forty feet of 36" culvert for a 
spillway run-off and spillway run-off catch. The project was completed 
on 1 July except for installation of shower heads. 

d.  On 22 July, enemy sappers partially destroyed Bridge 5 (BR 906323) 
on Route QL-19 which required the immediate construction of a bypass. A 
single lane bypass was constructed using a 38', 4" M4T6 Dry Span. The 
following day the bypass was upgraded to two lanes by adding two 48" 
culverts, each 45' long. (The bypass was elevated 2' using 3"(-) rock and 
laterite.) Work was conducted during hours of darkness in order to insure 
passage for daylight convoy traffic. 

FOR OFFICIAL USE ONLY 
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EGCD-OP- 31 July 1969 
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the 

period ending 31 July 1969, RCS CSFOR-65 (Rl) 

g. On 5 July 1969 the 2d Platoon began work on the MACV "Get Well" 
project at Binh Khe.  The project's scope requires excavating one 25' 
well, installing a tank, pump and inline chlorinator. Excavation of the 
well was completed and culvert sections were placed as liners inside the 
well. Work was discontinued indefinitely because the inline chlorinator 
and pump are missing parts. 

I 

5. C COMPANY; During the first two weeks of the reporting period the 
company was stationed in Kontum, RVN, AR 787898. During the two weeks 
daily minesweeps were conducted on QL-14 north from ZA 185992 to ZB 
155054. Company C completed all assigned projects with the exception 
of 57th Assault Helicopter Company and a joint Tactical Operations 
Center. On 9 May, an advance party was sent.to Bong Son to build latrines, 
showers, and set up tents for the company's arrival on 19 May. 

a. The east, west, and island sandpits in Kontum were operated by C 
Company until 11 May, when they were taken over by Co A, 20th Engineer 
Battalion (C). During the reporting period, a total of 1645 cubic yards 
were hauled from the islard sandpit. 

b. In the Kontum area, a large amount of work was performed on 
the excavation and placing of concrete culvert headwalls and vingwalls. 
Daily maintenance efforts on Route QL-14 included the visual reconnaissance 
of bridges and culverts, and the filling of mine craters. While in the 
Bong Son area, maintenance was performed on Route QL-1 from LZ Uplift 
(BR 920730) to I/II Corps Tactical Zone Border (BS 908162). Potcraters 
were filled and compacted, and treadway was placed on the Bong Son 
Bailey Bridge using 3420 board feet of 3" x 12" x RL material. 

c. C Company's effort on the Battalion's LOC upgrade program was 
concentrated on Route QL-14N.  Bridge QL 14-29 (ZB 220916) was completed 
by placing I-beams, decking, treadway, and handrails. Backfilling was 
completed by an earth moving platoon from the 815th Engineer Battalion 
(Construction). The project was completed on 16 May 1969. Bridge QL 
14-32 (ZB 186994) was completed by placing decking, treadway, and hand- 
rails, and was completed on 16 May. 

d. Considerable heavy equipment work was performed to upgrade 
Firebase Classic, an artillery fire support base. A dozer and operator 
were provided to cut trenches 30' x 12' x 100' so that 72" culvert 
could be placed leading from bunkers to artillery gun points. Several 
areas were cut and cleared. One 30' x 70' area was cleared for the 
construction of a motor pool. A total of 250 dump truck hours were 
expended to haul fill to the work site for bucket loaders to use in 
backfilling bunkers. 

e. On the first day of the report period, the project of constructing 

five 20« x 40' PASCO buildings at Kon Hoi Ring (DR Grader's Hosoitan 
was completed. Also, 75 cubic yards of sanJTwere nauSflto PatPSmitn's 
Hospital located in Kontum. 
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EGCD-OF ,31  July 1969 
SUBJECT:    Operational Report of ?c9th Engineer Dattnlion (0) for the 

period ending 31 July 1969, RCS CSFOTUn5 (ftl) 

f.    C-mppny C was assigned the project of constructing thirteen 20' 
x 6n' living/fiahting bunkers, one 20' x £0' cewwand bunker, one field . 

shower,  and ono burn-out latrine for its own use..    The shower «nd latrina 

were completed pnd, at the en4 of the report, perio*, nine living/fighting 
bunkers were complete, vrith the remainder un-Jar censtruotien. 

6.    D OCHPMTi 

a. Throughout a malority of the report period, a portion of the 
connmy effort was expended in support of Operptinn Hines in the form 
of minoswonps.    Daily mipeswoops wore con*ucte* between ZB 002222 and 
YD ÖQ5P72, anr> were un*er constant harassment fr'Tn the enemy.    Near the 
middle of the report noriod, minesweeps were discontinued for a while due 
to intense enemy activity. 

b. During the report period, D'Company complete* the final phase 
in the construction of Pridre 512-1, Tan Canh, which consisted of placing 
wingwall forms and pourine conemte,    ''lie project wag completed on 8 Way» 

c. During the report period, the final stage of Route 512, that portion 
through Dak To to Eirebnse -"1 to ^an Canh, was cemnlete*. The final ] 
30C meters of Route 512 was upgrpded to a two lane all weather surface road, 
"^he entire proiect was completed on 15 May 1°^>9« 

d. Maintenance of Route 512 was an extremely important task due 
to repeated interdiction by the enemy,    Many mine crators vrere filled 
and compacted, an* the drainage system was constantly under surveillance 
because of the monsoon season.    The biggest drainage problem was on Route 
512 between Tan Canh and Old Dak To.    Maintonqnee involved placing 2 
culverts in a low portion of the route.    Due to the excessive amount of rain 
and lack of a dry compactible fill, operations were highly unsuccessful 
nt first.    Eventually the aröa was repaired and opened for traffic. 

e. Rehabilitation of Hridge 512-3 was found necessary due to th9 
weakened abutment cribbnge an* noticeable sinfcago,    Work entailed streng- 
thening the crib^age, upgrading the far shore, an* backfilling same. 

f. Due to intense enemy activity an* the monsoons, Bon Het Airfield 
required reprjrine.    Psmaced M?A1 matting had to be removed an* new 
matting placed.    Concrete was used to fill holes in the airstrip. 
Construction operations began on 2 July and were completed «10 July» 

7.    15TH ENGINEER COMPANY (LE) 

a»    The company continued to provide engineer eouipment support 
to the battalion with an equipment platoon at MS Pony upgrading Reute 
LTL-3A. 
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EGCDL-OP 31 Jniy 1969 
SUBJ'ÜCTi    Operational T?.Qnort of 299th ^nginoor Battalion (C) for the 

nori^ online ?1 JuTy 1°6Q, nCS CSFOR^ (D.1) 

b. Responsibility for operation of the Dion 3inb Quarry, in addition 
t" the Hak To crusher,  continued during the-period,    Tho ounrry was closed 
during tho early nart of the report nerifd, and nil hut one primary 
crusher unit left Dak To, also during tho e^rly part of the report period« 

c. On 30 M*W» TOe oruinmont platoon from tho 15th ^pineer Company 
(J.T?) began work on Route LT-V» nt LZ Pony.    Two borrow nits were opened 
in addition to four borrow nits already available,    Samples were taken 
from each borrow nit to determine the soil characteristics. During the 
report norW. n total of 49,892 cubic yards of fill were spread and 
compacted along the route,    "Hie platoon, with assistance from Company C, 
njaeed culverts an'1 excavated for culvert extensions. 

B.    1"W \CTTVITYt    a.    Rurinc the nerlod, heavy enemy activity in the 
area caused increased nrecautionary measures when traveling along major 
LOG,    TMIQ to tho frequent standoff attacks,by tho enemy, guard commitments 
wero increasod to strengthen the perimeter,    'ünrineer forces were utilized 
ns reaction forces,, remaining on full operational alert during the reporting 
period,    ''homy activity directly affecting engineer operations is summarized 
below, 

(1) 9 Mav«    U 1230 hours, Dak To Fire Support %-so *! received 
incoming 122mm rockets an* 82mm mortars (12 -ockets and 18'mortars). 
Oily 3 rounds landod inside tho perimeter.   Negative damge, (l)'rTIA 
from the 1?Ath Transportation (slight).    Countered itith dusters, 81mm 
mortar, 175mm gun fire and air strikes at sus ected enemy locations, 
results unknown. At the samr time, MACV Trnh Canh received 2 rounds of 
122mm rockets and ^ire Support BPSö 5 received unknown number of mortars 
an* B-40 rocket fire,    Incon.inr: ceased at 1300 hours.    Incoming began and 
ceased at all installations at anproximately the same time, 

(2) 10 %yt    Hak To ^ire <?upnort Base #l, incoming started at 19H 
hours and stopned at 1935 hours.    Estimated 12 rounds of 75 Rocolless 
ttfle rocoivod.    %emy firirc fro*» south of perimeter.    Countered fire 
with 81mm mortar, 155?'»« from Dak To and Fire Support Rase 6.    One VABTOC 
damaged.    One VABTOC slightly damaged.    Negative casualties; enemy 
casualties unknown. 

(3) 11 May:    Sector Rerf ron^rted one 122mm rocket landed" across river 
200 meters in front of Duster Position Charlie.  'Alert called, employed 
dustor and artillery at susnectod. enemy locution, results unknown.    Alert 

• called off at 1723 hours. 

(4) .. 11 Mayt    Dak T0 received two rounds of (possible) 122mm rockets 
or 82mm mortars,    ficimds impacted north side of airstrip.    Countered with 
artillery, dusters, and mortars at suspected en«ny location, 992196,   'Results 
at this time are unknown,   'lave rocoived approximately 3 rounds, 2 inside 
compound, 1 outsido. 

■i 
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TÜGCnuOP 31 July 1969 
SUBJECT:   Opor."tiönal Resort of 2°9th Hhgineer Battalion (C) for the 

period endinrt '1 July 1969, RCS CSFOR-65 (B1) 

(5)    11 t'pyi    Bogan .rcepivinj B-4J0 rockats and 60mm mortars, nphrox 75 
rounds.    T^ost and south perimetnr received s^all arms firo.    '»ix sanpers 
nonotrate^ perimeter from the vost.    Artillory, Spoo]<y punships, small 
arms, claymores and dusters wore employed,    I5th '"ncrineer Company (M) 
moss hall dostrovod in process of kiDinr* saopors hold up inside,    One 
2>V ton truck heavily damaged, 1 Muster dr>mafrod; 'incoming ceased at 0434   ' 
hours, ^ix enemy KI"., 1? "Inginoors ,,TIA; 1 AK-47, 2'magazinos, 1 B-40 
rocVot launchor, 1 bamboo torpodo, satchel charges, standard sapper 
oaui-vont and supnlios,  1  document CI1 forwarded to £fch Tnf for read-out, 

(6)    11 7fav:    %gan receiving P-40 rockets and 60mm am* Ö2mn mortars, 
approximately 30-35 rounds, from north, northeast and enst.    rorimotcr 
broached vicinitv of bunker 6, immediately repelled,  ■ Incoming ceased 041C 
■Hours.    Results: 3 onemy FIA, 6 ^Dnginoers WIAj  1  AK-47, 3 magazines, 1 
document CIA.    ''light damage trt two buildings, moderate damarre to one 
builflinc.    Co C, 2°9th Kontum. 

(7)    12 Way 1    "oran receiving 12?mm rockets, 5 rounds outside nerimoter, 
1 roun^ direct bit on mortar'she',    ''bctent of damage unsown«    4 VIA, 
T&nployod 61  and 6Ömm m^rt^rs and small arms,    Suspected onemy location 
An 78Ö909, Kontum, C/29°th. 

(P)    1? May:    Firo Support Rase 1, wrap up of spot reo-rts from contact 
at Firo Support Paso 1.    Incoming ceased at 1820 hours,    asters firing 
countorfire had one large secondary (large) an^ 2 secondary (small) ex- 
plosions.    Total of 4.6 rounds of mixed 122mm rockets «id 62mm. mortars,. 
Casualties: friendly, 1 KIA, 7 VIA,  (2 VIA from 299'!0.    T&iemy: unknown,' 
Bamagej 2 flat bed trailers siipotly damaged, 1 wrecker heavily damaged, 
1 2^- ton truck and 3/4. trailer destroyed.    Vehicles not the 299th's. 

(9) 12 Way:    lister B on west side of perimeter reported receiving 
several lounds of snipor fire of unknown origin.    Duster and small a^ms 
employed, results unknown.    Swoop of perimeter in morning indicated 
outer wiro cut in two places,and found two positions.   Negative blood 
trails.    Firo Sunport Base 1, 

(10) 13 vay:    Bunkers 20 and 21 reported 1 round of sniper'fire on 
south side of perimeter.    Increase^ observation across r'vor,    Pak To 
Fire Support Base 1. 

(11) 13 May: 'Pak. To Fire Support Base 1; 1 round of small arms fire 
at BunkoTB 15 & 16, 2 reminds at Bunker 21 landed in D Gompnny, lecntod 
on south sWo of porimotor.    Increased observation across river,    * 

(12)    13 May:    Started to receive incoming 122mm rockets at 1750, 
Incominrt ceased at 1805,    'f'otal of 19 rounds.    All inside perimeteri 
Artillery and eunships roturned fire.   Cnsualties:    Friendly} 3 FLA, 12 
VIA, all from 1/92 artillery,    ^emy:    Unknown,    Bamget    1 155mm gun 
destroyed,    Bak To Fire Surnort naso 1» 
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iSGCD-OP _3t' July 1969 
SUBJECT:   Operational R : --vt of 29-^th %ginoer Battalion (C) for the 

period anting 31 July 'i°6°, RC<5 OMFtVt-65 (R1) 

(13) H May:   Re-inrt  \f perimeter nativity from I3l°0n to 140700. 
At I935 hours tho southern section of tho porimotor heard movement.    Small 
arms and aut'natic weanoas an*-1 >r-7e wore cT\l.oyar<,    Two bunkers received 
small firms fire in return.    Further night firing nro~ram was executed 
nr)'a suspoctod movement was taken under firo a short time later.    From 
that time iintil first light, movement was hoard around tho entire 
porinotor.    No further enemy firo was received,    ^egr.tivc casualties.    Dak  ' 
To Firo Support Bnso 1. 

(14) 13 vtvn    Received information from 14.0940.    3rd ARW Cav made 
a swoop of Cn C porimotor and fomv1 tho bodies of two sappers killed during 
tho attack on 11 May.    Change enemy KIA for Co C fr^m 3 to 5 for that 
contact,    AR 788897, 

(15) 14. ray:    Dak To wiro Suoport Bnso 1,    Incoming starte^ at 
1754.. Ceased at 1800.    Susrected, enemy location 7.B 017187, YB 997130. 
Total of 3 rounds; probrhia 75RR,    Dusters, 2^ ton truck with oua* fifty 
rx\* Mortar Section returned firo.   ^ogativo drngo or casualties, 

(16) 1*5 Mny«    ^nk To Fire Sunnort Base 1.    Started receiving incoming 
122mm rnckots at 125° hours.    Cop.sod at 1305 hours, total of 6 rounds.    . 
asters, 2A ton truck with aupß fifty anr> mortars returned fire. 
Casualtiess  5 1,TIA (1) %gr returned to duty.    Damage:    1  building de-, 
stroyor1, 1 10KV gonorator (1/67 Signal) ^ostroyor", 1 building damaged, 

(17) 16 Mayt   At 152?30, duster on southeastern comer of perimeter, 
using starlight scope, spotto* 5 individuals.    Individuals were fired upon 
bv r'ustor«    Results!    Ono bo^y was soon.    Tho others ran into tho woods. 
At 2340 hours, duster sr^ttetf individual trying to recover tho body. 
Illumination was firo'1 an^ temporarily blinded the starlight scope. 
Four individuals were spotted carrying the'body into tho woodlino.    Duster 
fired with unkno'-n results..    At 2257 hours, walking raard on southwest 
sido of nerimotor rocoive^ ? rounds of small arms firo.    Ouar* returned firs 
and dusters wore emnloyor< with unknown results.    Suspected enemy movement 
was heard around the entire oorimeter and throughout the night.    'Tie area 
whore dusters saw onomy body is a grrssy are* on south sido of perimeter 
(river).    Area was observed with field glassr^.    Results not confirmed, 
Still possible one KIA.    Dak To, 

(18) 16 May:    fit Dak Tr> incoming bognn at 1510 hour** end coasod 
at 1513 hours,    ^ocoivod 3 rounds of 1?2mra rockets,    Two rounds landod 
approximately 300 to 4.OO meters outside perimeter.    One rouno1 landed 
150 meters outside norimetor.    Suspected enemy locations    YB 99.5130. 
Negative casualties or damage, 

(19) Dak TO Fire Surfet Brae 1 began rocoiving incoming at 1810 hoursj 
poasod at 182** hours,    Rcceiro'-'! 16 122mm rockets and 11 rounds of small' 

IX 
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EGCIX-0P J'ttifttTtf 1969 . 
SUBJECTi- Operational Report of 299th %gineor Battalion (C) for the 

period 6rri.ivi.fr ?1 July «969, p.c<3 0SFOR-.65 (HI) 

arms firo fron ZB 011232,   Pogatim oausoltios or damage.    Countered i 
with dusters PU* rrti.73.ovv, 

(20'' 17,T?ayV   T>/;*99th rop'jrto'1. >xm of thair i-^r^nnont hiro Yle"&n<-*u*... 
vorkora was obsorwl pacing off distances between bunkers 22-25«, 
P'unpoot \jrniaht under ^mod puard to Battalion TOO area, whore interrogated 
by S-.2, 299th ,!!BO r.us..J ?/th Rpycial Tactical Zone and turned over to 
Sub factor personnel, 

(21) 17 May4    Dak To began receiving incoming at 1542 hours »and 
coaacri at 1f>20 hours.    Rocoived approximately five 122mm rockets.    Coun- 
torori with dusters, artillery and 81mm mortars.   Negative damage or 
c-isuplties. 

(22) 18 Vay«    Dak To Fire Support Base 1, incoming began at 0510 
hours and coased at 0205 hours.   Received 32 rounds of 82mm mortars    , 
ari^ /, rounds of B-<0 rocket3.    Fire came from northeast and "Oirthwest. 
rK.::- iV.irs and 81mm mortals counterod.    Dusters had small secondary explosion 
vhij.o firing to northeast.    Spooky on'station with flares.    Negative 
casualties,    Damage:    two 5 ton ''ümps, ono'8000 asphalt distributor, 
ens 1000 railon water distributor, 2 jeeps, and one 10 ton tractor. 
Damage will be evaluated at first light.   Vehicles were dispersed; how- 
ever, tho rounds wore scattered around the entire perimeter. 

I *; 
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(23) 18 May«    r»ak To began recoiving incoming at 1140 hours and ceased 
ah 1205 hours.    Received six 122mm rockets and 9 refunds of 75RR«    ^s- 
pocted onomy location ZB 016183 and ZB 017197,    Artillory fired counter 7* 
fire,    Firecracker rovnds'employed at suspected enemy lo-jatim ZB 017197« 
damage« 1 building slipht, 1 joop slight, and no casualties. 

(24) 19 May 1    Dnk To Fire Support Base 1 ho£pn receiving incoming at 
1^5r> nnd ceased at 1'J04. hours,    deceived 18 122mm rockets.    Results 1 
1 AftV" MIA, 2 US VIA,    Suspected enemy locntion ZB 015173.    Countered 
with dusters and artillory.    Air strikes put in.    Damages  '1 W club 
destroyer.,  portion of mess hall destroyed,  5 tents'damaged, 1 S&P 
trailer damage*? banker 21 damaged from direct hit, 1 UH-1B/0 moderate 
damage, ZB 007215. 

(25) 15 May»    Convoy enroute to <\A. Whop with 7 trailers from 299th 
■^iginoer Battalion (C) in vicinity of An Khe Pass was ambushed by small 
armz firo and li-40 rockets.    Results 1 one 5000 gallon wator tanker 
received achrannel,    *bctent of dpmage unlmo^m»    Convoy continued to Oul 
Nhon. ' 

(26) 20 »%yi    Dak To Fire Sunport Base 1 beean receiving incoming I22rati 
rockets and it coased at.1730 hours,    linker 23 received 3 B-40 rockets.  , 
Quad fifty returned firo.    Casualties»    1 KIA, 6 ^JIA,    Pnur'TtA medevacM. 
Damage« two 5 ton dump trucks slightly hit. 1 bucket loader, 1 concrete 
mixar, 1 600 gallon asphalt distributor, 2 tents and 1 shower al3o hit. 
YB 007215. 
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EGCR-CF *3T^3tfJjf 1969 
SUBJECT«    Operational Report of 2c)9th ^eitiaer Battalion (3) for the 

period ondin? 31  Tuly 1^69, TIGS CSF0R-65 (R1) 

(27)    2? Fays    Bak To began receiving incoming rounds at 1309 hours 
and ceased at 1395 hours,    ^oooivod three 12?mm rockets and one 7-"RR round« 
Snrrooted enemy location ''iR 0'i11Q2o  '-u^r-ectad enemy location ZB'90/^520935 
determined by counter nrr* ~r radar.    Returned fire with dusters, 81mm 
mortar: results unknown«    1 ^iigr 'rIA.    Che round hit airstrip; slight 
damage in the .form of a crater ?' x 1', 

(2.P)    23 May:    Bak To started receiving incoming'at 2355 hours and 
ceased at 0^00 hours.    Receiver! a total of 57 rounds; 50 rounds of 82mm 
mortar and 7 rounds of 75 RR,    Fire cme from 3 locations,    Funker on 
west aide of norimeter receiver! unknown number of small arms fire. 
Puyoi-ra and quart fifty fired on one suspected enemy location.    Shadow en 
3'CHoi"n but c^uld not fire due to weather conditions.   Negative casualties« 
Damage unknown$ will make assessment at first light, 

(2°) '2U Way» Received 3 rounds of 85mm artillery fire. Back AZ 
4A?9 mils, no suspected enemy location. Artillery firing on the pro- 
se le coed locations YB 760194-YB 777222. 

(30) 25 May:    Dak To Fire Support,Base 1 began receiving incoming 
at 1/.J..T. hours and ceased at 1/.59 hours,    deceived six 122mm rockets. 
Sunpscted enemy location ZB 015165.    Countered with artillery, dusters 
and quad fifty.    Results unknown.    Negative dfimape or casualties, 

(31) 26 May:    Bale To Fire Support Base 1 began receiving incoming at 
■\ \'-{! hours and ceased at 1503 hours.    Received six 122mm rockets and 82mm 
mortar3.    Countered with dusters, artillery and 81mm mortars.    Busters 
had. one sec-Tid^ry explosion,    Suspected enemy location 919190.    Negative 
car-unities.    Bamaco:  5 tents; slight shrapnel, 

(32) 28 May:    Bak To Fire Support Base 1 began receiving incoming,rounds 
at 1728 h^urs and ceased at 1740 hours.    Received twelve 122mm rockets« 
^uapoctod enemy location 915199.    Countered with dusters anr' artillery. 
Casualties: 8 KIA, 19 VIA.    15th Engineer Company (1/5) CP took direct 
hit with delayed fuse.    Two rounds detonated on imppct;  19 had delayed 
fuses.    ZB 007215. 

(33) 31 May:    Bak To Fire Support Base 1 began receiving incoming at 
1058 hours anr1 ceased at 1115 hours,    deceived six 122mm rockets'with all 
of then landing outside the perimeter.    Countered with artillery, results, 
unknown,    Negative damage or casualties.    Suspected enemy location 989162, 

(34.)    31 Mnv:    Bak To Fire Support Base 1 began receiving incoming 
rounds at 16*53 hours and ceased at 1710 hours.    Received 20 rounds of 
I2?mi rockets and 10 rounds of RR fire.    Suspocted epemy location ZB 
007191, ZB 003't91,    Artillery and dusters fired on suspected enemy locations. 
299th Engineer Pimm mortar fired on suspected enemy location and got 
one secondary.    Friendly casualties« Negative.    1 ARW truck destroyed. 

(35)    31 May:    Bak To.Fire ^upnort Base 1 began receiving incoming 
at I845 hours and ceased at 1850 hours,    deceived total of 9 rounds of 
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EGCD-OP 31 July 1969 
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the 

period ending 31 July 1969, RCS CSFOR-65 (Rl) 

RR fire or unknown type artillery. Countered with dusters, quad 
fifty and artillery. C130 landed and RR fire was directed toward air- 
craft; one round was a suspected air hurst. 

(36) 1 June: Dak To Fire Support Base 1 began receiving incoming 
rounds at 1700 hours and ceased at 1734 hours. Total of six rounds 
of 122mm rockets fell. Dusters, mortars and artillery cou»terfired. 
Suspected enemy location YB 984209, ZB 000195, ZB 012130, ZB 000176. 
Casualties: 3 KIA (2 Engineers); 3 WIA (1 Engineer). 

(37) 2 June: Dak To Fire Support Base 1 began receiving incoming 
rounds at 0755 hours and ceased at 0805 hours. Total of six 122mm 
rockets. Dusters and artillery counterfired. Negative casualties or 
damage. 

(38) 3 June: Dak To Fire Support Base 1 began receiving incoming roundi 
at 1645 hours and Ceased 1700 hours. Total of 26 122mm rockets. Rockets 
were being fired in pairs. Dusters, quad fifties and artillery counter- 
fired. Suspected enemy location ZB 020189. Results: 7 WIA (5 Engineers). 
Damage: 1 mess hall heavily damaged. One crater on airstrip 11' x 5^', 
and smaller hole measuring 4' x 2'. Helicopter refueling area also damaged« 

(39) 3 June: Dak To Fire Support Base 1 spotted by radar some move- 
ment 300 meters south of the perimeter. Taken under fire by dusters, 
quad fifties, 81mm mortar and 155 artillery direct fire. Results: 
7 secondary explosions. 

(40) 3 June: Dak To Fira Support Base 1 began receiving incoming 
rounds at 1905 hours and ceased at 1920 hours. Total of 18 rounds, 
75 RR and six 122mm rockets fell.  Suspected enemy location ZB 008195, 
ZB 005205. Dusters, quad fifties, 81mm mortars and artillery counter- 
fired. Dusters got three secondary explosions, 8" gun got 1 secondary 
explosion; other artillery got 1 more possible secondary. Results: 
1 WIA (no Engineers). Damage:  1 building moderate damage, 1 S&P; slight 
damage. 

(41) 4 June: Due to the increased size of the several craters 
discovered after recent rocket attacks it is our belief that the enemy 
is using the 122mm Ove^caliber rockets (improved version). Several 
craters have been located 20' x 8' deep. A standard 122mm rocket is not 
capable of creating a crater of this size. At this time we have not 
found shrapnel, fins, or any othsr evidence to confirm our new theory. 

(42) 4 June: Dak To Fire Support Base 1 began receiving incoming 
rounds at 1647 hours and ceased at 1700 hours. Total of 24 122mm rockets. 
Suspected enemy location ZB 00719&, Dusters, 81mm mortars and artillery 
counterfired. Dusters got one secondary explosion. Gunships expended. 
Results: 4 KIA (no Engineers), 2 WIA (1 Engineer); crater on airstrip 
4' wide by 2' deep. 
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EGCD-OP 31 July 1969 
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the 

period ending 31 July 1969, RCS CSFOR-65 (Rl) 

(43) 4 June: DaK To Fire Support Base 1 started receiving incoming 
rounds at 1910 hours and ceased at 1915 hours. Total of 6 rounds 75 RR 
fire. Dusters and 8imm mortar counterfired. Results:  2 KIA (no en- 
gineers), 3 WIA (no Engineers) and one 155mm howitzer damaged; slight. 

(44) 5 June: Dak To Fire Support Base 1 began receiving incoming 
rounds at 1912 hours and ceased at 1935 hours. Total 18 rounds 122mm 
rockets and 10 rounds 75 RR fire. Dusters, quad fifties, 81mm mortar and 
8" howitzer counterfired. 81mm mortar received two secondaries. Negative 
damage or casualties. 

(45) 6 June: Vic YB 995145, 7/17 Cav sighted 122 mm rockets set 
up and pointing toward Dak To. Gunships and artillery employed. Results 
unknown. 

(46) 9 June: Dak To Fire Support Base 1. At 1120 hours a bunker on 
the southeast corner of the perimeter sighted one individual across the 
river. Dusters and 155mm artillery fired.  Results unknown. 

(47) 10 June: Dak To Fire Support Base 1 started receiving incoming 
rounds at 1838 hours and ceased at 1850 hours. Total six 122mm rockets. 
Dusters and quad fifties counterfired. Results: 3 WIA (2 Engineers - 
1 Civilian); 2 tents damaged. 

(48) 10 June: Dak To Fire Support Base 1 began receiving incoming 
rounds at 1953 hours and ceased at 2010 hours. Total of 20 rounds, 16 
75 RR, and four 122mm rockets. Dusters and quad fifties counterfired. 
Results: 3 WIA (2 Engineers). Negative damage. 

(49) 12 June: Dak To Fire Support Base 1 began receiving incoming 
rounds at 1810 hours and ceased at 1820 hours. Total of nine rounds 
122mm rockets. Suspected enemy location ZB 000168. Artillery counter- 
fired. Negative casualties. 1 tent damaged. 

(50) 12 June: Dak To Fire Support Base 1 began receiving incoming 
rounds at 1920 hours and ceased at 1925 hours.  Total of 18 rounds of 
75mm RR fire. Artillery counterfired.  2 US WIA (20th Engineer Bn). 
Negative damage. 

(51) 13 June: Dak To Fire Support Base 1 received one 122mm 
rocket. Artillery counterfired.  Negative casualties or damage. 

(52) 27 June: Bunker guard on south side of perimeter (bunker 16) 
spotted a spider hole. One individual believed to be in the hole. 
Duster employed. Two direct hits in the hole. Results unknown; Dak 
To Fire Support Base 1. 

(53) 28 June: At approximately 1320 hours, radar spotted movement 
south of the perimeter; dusters and quad fifties employed. Results 

unknown; Dak To Fire Support Base 1. 
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EGCD-OP 31 July 1969 
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the 

period ending 31 July 1969, RCS CSFOR-65 (Rl) 

(1) 11 May: ARVN 1\  ton truck in front of A/299th mine sweep team 
hit a box type mine 100 meters north of Check Point Whiskey. Truck was 
heading south with minesweep team and hit mine on west side of road. 

Front of truck heavily damaged. Negative casualties. 

(2) 12 May: D/299th minesweep team found six Chicom metal anti- 
tank mines, 5" high, 15" diameter with 11 pounds of explosives placed 
10 meters apart on shoulder of road alternating on east and west side. 
All mines blown in place, crater 3' x 4'.  YB 900273. 

(3) 12 May: A/299th minesweep team found one plastic antitank 
mine on east side of road.  Blown in place; crater l\x   x 4'. Buried 
under IV road surface. ZB 072186. 

(4) 13 May: A/299th minesweep team found 1 plastic mine on right 
side of road. Mine was covered with leaves. Blown in place; crater 
3' x 3'. ZB 069204. 

(5) 13 May: D/299th minesweep team found 1 US 60mm mortar round 
(dud) in center of road at YB 880267.  Round blown in place. Also at 
YB 891270 found 1 US 105mm artillery round on right side of road; also 
blown in place. Negative casualties. 

(6) 13 May: C/299th minesweep team found three mines.  First box 
mine found on left side of road under 1" of dirt at ZA 209944.  100 
meters further north on right side of road found 1 plastic mine PM60 
(East German made). Mine pulled and given to Cavalry CO. Also found 
another box mine 100 meters north of second mine on left -side of road. 
Had a US 60mm mortar fuse for a detonator. Both mines pulled, blown in 
place; crater 3' x 2'. 

(7) 14 May: D/299th minesweep found 1 metallic antitank mine 500 
meters west of Fire Support Base #13.  Mine was 10" in diameter and 6" 
high with approximately 20 pounds of explosives.  It was found on the 
road and blown in place; crater 8' x 4'.  YB 915265. 
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(54)    6 July:    "Headhunter"   spotted at ZB 084214 six rockets aimed 
at Dak To or Tanh Canh.    More likely Dak To Fire Support Base 1 due to 
location.    Artillery employed.    Results:    3  small  secondaries and one 
large one.     "Headhunter" confirms four rockets destroyed and 2 damaged. 

b.    Mining incidents along the major LOC routes increased as did 
enemy standoff attacks.    Engineer minesweep teams were periodically 
ambushed as they performed engineer tasks mainly along Route 512,  Dak To 
to Ben Het.    Enemy interdiction of Route 512 caused many hardships for 
the engineers as they kept Route 512 open despite frequent enemy harass- 
ment.    A summary of mining incidents this period follows. 
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EGCD-OP 31 July 1969 
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the 

period ending 31 July 1969, RCS CSFOR-65 (Rl) 

(8) 16 May:  10 ton tractor with lowboy from loth LE Company hit mine 
enroute to Ben Het vicinity YB 913267. Extensive damage was done to.left 
side of 10 ton. Driver wounded by shrapnel. WIA dusted off at 1650 
hours; mine left crater 3'-6'. Was located on south edge of road 
off pavement. 

(9) 17 May: Culvert 38 was blown sometime early morning of 17 May. 
Extent of damage: east headwall cracked, 30' of each two 60' culverts 
destroyed.  One undamaged culvert carrying all of water. West half of 
road passable though cracked along center culvert. Repairs to culvert 
have begun.  ZB 152086. 

(10) 17 May: ARVN minesweep found 2 box mines in center of road on 
edge of asphalt spaced 100 meters apart 100 meters from Bridge 35. 
Blown in place; crater 4'-5'. Blown by C/299th.  ZB 167027. 

(11) 17 May: D/299th minesweep team found 1 mine 3 kilometers 
east of Ben Het. Mine was TM 41 covered with plastic. Mine was in 
center of unpaved portion of road. Pulled off road and blown; crater 
6»-3V. YB 914266. 

(12) 18 May:  D/299th minesweep team found 1 TM 46 Chicom mine 
2 feet from crater left by mine of 14 May. Located on south side of 
road. Mine pulled and brought in for inspection. YB 911269. 

(13) 19 May:  10 ton tractor and 1 bucket loader hit mines vicinity 
of ZB 070187. Mines were on east shoulder of road.  10 ton hit mine with 
left dual; bucket loader hit mine with right wheel side. Crater 3V-3'. 
Type TM 41. Road closed and area swept again. One more mine was found 
off road on tank trail. Mine that was found was not completely buried; 
about one inch was above ground. Indications are that mines are being 
placed after the minesweep has swept the area. 5 WIA dusted off. 
Possible back injuries. 

(14) 19 May: D/299th minesweep team found two more TM46 AT mines 
100 meters spart; one on north edge of road halfway under pavement and 
one on south side of unpaved part. Mines pulled and blown in place; 
crater 6'-4'. Negative damage or casualties. ZB 915263. 

(15) 19 May: D/299th minesweep team found two more TM46 AT mines 5' 
from asphalt on south side of road 100 meters apart. Mines pulled and blown 
off side of road; crater 6'-4'. Negative damage or casualties.  ZB 917259. 

(16) 19 May:  5 ton tractor from recovery element hit mine of previous 
mine incidents. Also received unknown number of small arms fire. Swept 
area again; closed road to southbound traffic from Tanh Canh. Negative 
casualties. ZB 070187. 
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SUBJECT: Operational Report of 299th Engineer Battalion (C) for the 

period ending 31 July 1969, RCS CSFOR (Rl) 

(17) 19 May: ARVN tank providing security for D/299th minesweep 
team hit mine with right track. Track blown off. Mine located 15m off 
north side of road across ditch. Continued minesweep toward Ben Het. ZB 
890272. 

(18) 20 May: Co D/299th minesweep team received 15 to 20 rounds 
of automatic weapons fire vie YB 910260. Fire came from south side of 
the road.  Small arms and automatic weapons fire returned by minesweep 
team. Negative casualties or damage. 

(19) 22 May: A Company (All) working on Route 512 received small arms 
and B-40 rocket fire. ARVN Cav came to assist, dump truck pulled in ditch 
to get out of line of fire. Mine was struck while 5 ton was driving in 
ditch. Mine located 6' off shoulder of road on south side.  It hit mine 
with rear duals, causing truck to catch fire. Casualties: 3 Engineers WIA 
due to burns. No dustoff required. 5 ton totalled. YB 890272. 

(20) 24 May: Briefe 14-42 was blown during the night of 23-24 May. 
South abutment on bridge completely destroyed. North abutment damaged 
beyond repair.  S-2 making damage assessment and will formulate plans 
for repair ASAP.  ZB 062230. 

(21) 26 May: D/299th minesweep team and 3d ARVN Cav security re- 
turning from Ben Het received two B-40. 3d ARVN Cav fired on suspected 
enemy locations with unknown results. Results: Negative casualties; dam- 
age to one 5 ton truck very slight; shrapnel. One mine detector mod- 
erately damaged. YB 886270. 

(22) 26 May: A/299th minesweep team found a TM41 mine at ZB 068191. 
Located while conducting return sweep. Mine was buried on west edge of the 
road. Mine blown in place; crater 3%'-3'. 

(23) 31 May: A/299th minesweep team found 1 plastic AT mine located 
in center of road halfway under paved portion. Mine pulled and blown off; 
crater 4'-2'. ZB 153135. 

r! 

■ 

■ » 
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(24) 31 May: A/299t.h minesweep team continued south to Bridge 38, 
found that the 815th1s water distributor hit an AP mine at ZB 153107 in 
middle of road. Crater 1.8"-1' resulting in blown tire. Also at ZB 
153106, ARVN mi * sweeper stepped on AP mine on west side of road; crater 
2"-l'. ARVN foot blown off; ARVN dusted off. A/299th minesweep team 
swept to Bridge 38 due to fact that when ARVN stepped on land mine, 3d 
Cav minesweep team discontinued minesweep. A/299th usually sweeps to Check 
Point Whiskey where they meet the Cav minesweep. Plastic mine identified 
as East German-made PM-70 found. 815th truck ran minesweep. 

(25) 2 June: Check Point Whiskey ZB A/299th minesweep 
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EGCD-OP 31 July 1969 
SUBJFXT: Operational Report of 299th Engineer Battalion (C) for the 

period ending 31 July 1969, RCS CSFOR-65 (Rl) 

found one AP mine on the east side of the road 150m south of CPW. 
ARVN Cav found one AP mine on east side of road in same vicinity. A 
grader from 815th Engineer Battalion went around the minesweep team 
and hit an AP mine. One tire on the grader was blown. 

(26) 4 June: Vicinity of Ben Het YB 912268; Co D work party re- 
turning from Ben Het was fired on with three B-40's and small arms. One 
5 ton dump truck was hit. Work party and ARVN Cav road security returned 
fire.  Results: Casualties; 4 W1A (all Engineers) slight, one 5 ton 
truck sustained heavy damage. 

(27) 6 June: At 1120 hours an aircraft received small arms fire at 
east end of Dak To runway. Negative hits. 

(28) 7 June: Vic YB 966227. At approximately 0800 hours, Co D 
minesweep made contact with platoon or company-size enemy force. ARVN 
security left the team. Minesweep team was pinned down. Received 
B-40's and small arms fire from both sides of the road. Reaction 
force of one platoon, 2 dusters, quad fifties, and two recon trucks 
from Dak To supported. Contact broke and mine sweep team extracted 
at 0925. One ARVN Recon Co dispatched to area. Results: US 3 KIA 
(2 Engineers), 7 WIA (3 Engineers). ARVN 1 KIA. Enemy 2 KIA. J)ne 
helicopter sustained heavy damage. ■/' 

(29) 7 June: Vic YB 956237. At 1225 hours, Co D minesweep team 
received small arms fire. Mine sweep team withdrew to Dak To. Negative 
casualties. 

(30) 7 June: 2/42 swept north of Engineer minesweep contact area. 
Received small arms fire. Found 1 ARVN WIA and 1 enemy KIA with documents. 

(31) 12 June: Vic Kon Hoi Ring, ZB 111165, Co A minesweep team found 
two mines on east side of road, approximately 18" off asphalt on shoulder 
of road, 40 paces apart. Mines were pulled. One mine was Chinese shaped 
charge grenade (markings RKG-3T HT-50). One mine was 10-12 pounds of 
explosive in a sand bag with a standard Soviet pull-release type firing 
device. 

(32) 16 June: Vic Old Baldy and FSB 13, Co D minesweep received 
sporadic sniper fire from vie YB 918259 to YB 914256. Taam repaired 
south lane of Route 512.  Ditch was 2! wide and 2' deep with Lh; exception 
of 8' of the road. NVA had ambüsh set up at the gang culvert vie YB 
880267. When the convoy reached the ambush area it received continuous 
small arms and R-40 fire. The minesweep team broke into two 12 man 
elements; one northwest and one southwest of the culvert, and returned the 
fire. At approximately 1845 vie YB 902273 to YB 908272, the minesweep 
team received small arms fire while returning to Dak To. Negative casualties 
or damage. 
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SUBJECT: Operational Report of 299th Engineer Battalion (C) for the 
,       period ending 31 July 1969, RCS CSFOR-65 (Rl) 

(33) 20 June: Co D minesweep team received small arms fire. Fire 
returned. Negative casualties.  YB 925253. 

(34) 22 June: Route 512 has been interdicted at the following 
grid lines: YB 907 culvert blown (impassable); YB 911 & 918, ditch acrosj 
road (impassable). YB 885, 895, 915 and 926 have holes in the road 
from Arc Light (passable). YB 912, 914, and 926 have ditches which have 
been started across the road (passable). 

(35) 23 June: Co D minesweep team found 4 AP mines, Chicom shaped 
charge grenades, set up for command detonation with pull device and wire 
leading into the woods. Mines were found over a 100 meter stretch vie 
YB 910270. All mines were on south side of road. 

(36) 23 June: At 1545 hours, A/299th Engineer 5 ton dump truck 
hit a mine 100 meters east of duster. Total loss. Negative casualties. 
YB 873215. 

(37) 2J June: The following incidents occurred on 23 June: 

(a) 1540 hrs - 1 tank of 1/14 Cav hit by B-40 at YB 911269, burning 
and blocking the road. 

(b) 1610 hrs - M/S team ambushed 500 meters east of Ben Het.  Security 
ran and Cav refused to help. M/S team had 7 casualties. 

(c) 1730 hrs - Reaction force (299th EBC) committed:  1 FSB 13, 
4 WIA (serious), 2 KIA, 1 was ARVN. 

(d) 1738 hrs - 1st reaction force in contact at FSB 13 pinned down. 
1750 hrs 2d reaction force committed at FSB 13. 

(e) 1757 hrs - Enemy walking unknown type fire (possibly mortar) at 
their position. 

i 

(f) 1800 hrs - FSB talcing mortar '.re, 2 KIA, 1 WIA. All reaction 
forces at FSB 13. 

(g) 1807 hrs - G/S have target marked, expending rockets. A1E ftr 
acft on station. 

(h) 1810 hrs - have requested AFC's and tanks from ARVNs to move 
to FSB 13 to support withdrawal. 

(i) 1810 hrs - FAC on station; artillery firing. 

(j) 1815 hrs - AE1 Skyhawks beginning bombing run on SEL. Bombs 
and napalm. 
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period ending 31 July 1969, RCS CSFOR-65 (Rl) 

(k) 1825 hrs - At dispensary: 1 KIA, 5 WIA dusted off. 

(1) 1830 hrs - ARVNs at FSB 13 in support. 

(m) 1837 hrs - taking SA fire, FSB taking mortar fire. 

(n) 1840 hrs - FSB 13 requested more gun ships. AE1 Skyhawks called 
in for cover fire for 10. 

(o) 1840 hrs - AE1 Skyhawks took ground fire on runs. 1 tracer 
went by A/C at 2400. Negative hits. 

(p) 1857 hrs - broke contact; heading for Dak To. 

(q) 1920 hrs - Closed Dak To. 

Casualties: 3 KIA, 21 WIA (all Engineers). Enemy: 43 KIA and 
15 heavy blood ttails left. Lost:  2 mine detectors, 4 trucks, 
1 radio (PRC 25), 1 air compressor and unknown number of weapons. 
All lost in vicinity of FSB 13. 

(38) 24 June:  (REF ITEM 37): 299th Engineer reaction force 
contact vie FSB 13 on 23 June.  Helicopter searched area after contact 
broke and observed 32 enemy bodies, killed by small arms and air strikes. 
An element of 42d Regiment passed through the contact area also on 24 
June. 42d found 9 NVA bodies in the vicinity of the Engineer defensive 
position. Also found at leasn 15 heavy blood trails. Enemy force es- 
timated 1 battalion.  YB 916259. 

(FOR TOTAL ENEMY CASUALTIES SEE S-l). 

(39) 2 July: Wrap up of vehicles recovered during 1 July operations: 
recovered four 5 ton dump trucks, one 250 CEM air compressor, also found 
parts of 2 M-16's, 2 M-14's and 1 believed to be PRC 25 radio, in 
vicinity of YB 877260. All vehicles belonging to the 299th were recovered. 

(40) BR 512-1 blown during early morning hours (0200 hrs). Damage 
extent:  1 I beam damaged, 1 trindle support blown out, left wing headwall 
blown, five 8" x 12" planks damaged, four 4" x 12" damaged. Minor 
damage to bridge; will hold normal traffic.  ZB 058223. 

(41) 2 July: ARVN Engineers found 2 mines at YB 878263; 1 mine on 
left side of road and the other on the right side of the road at the gang 
culverts. One Russian mine, TM-41, and a Russian AP mine. Mine was on edge 
of asphalt, other under asphalt. Mines pulled by 299th minesweep team and 
also blown by them. Crater 10'-8'. Size of mine 4"-12". 

(42) 2 July:  15tn Engineer Co LE 290M hit mine at BR 827 901. Mine 
was a 105mm artillery round set off with 2 blasting caps and small battery. 

Mine in center of road. Area around 290M was re-swept. Damage: slight. 
Negative casualties. 
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EGCD-OP '31 July 1969 
SUBJECT:    Operational report■or 299tli Engineer Battalion (0) for the 

period ending $1 July 1969, RCS CSFQR-65! (Rl) 

SECTION II, IESSONS LEARNED:    CDffWNPER'S OBSERVATIOKS, EVALUATIONS 
' AMD rj'jcaifeflMroi®-— —  ■ 

A.    JERSONMEL: 'None 

Bo    (HERAT JONS* 

1. Waterproofing the roof of living/fighting bunkers. 

(a)   OBSERVATIONr The standard design for living/fighting bunker* 
calls for a flat roof, thus complicating the waterproofing of the roof. 

.   (b)   EVALUATION:   The standard method for waterproofing the roof 
(i.e.) tarpaper and bitumen, ia unsatisfactory«   The required fill 
placed on the flat roof retains the moisture,' thus aggravating leaks and 
complicating their location and repair. 

(c)   RECOMMENDATIONS» 

(1) Redesign the basic pjan of the livingßighting bunkers to include 
a pitched roof for drainage, 

(2) Mate required field changes on bunkers under construction to 
provide a pitched roof« 

(3) When possible, M-17 membrane should be substituted for tarpaper 
to reduce the number of joint's. 

2. Ditching for burial of POL pipeline. 

(a) OBSERVATIONS:   The d: ^ing of ditches, or trenches for the purpose 
of burying POL pipeline invariably constitutes the critical path on project 
plans. 

(b) EVALUATION:   The methods and. equipment used to dig ditches or 
trenches depends on soil type, the size and number of pipelines tc be 
buried, the type of equipment available, and the lateral easement available, 

(c) RECOMMENDATIONS* 

(1) When burying single 6" API or tubing-type pipolines, the 
combat entrenching machinn may be used to dig a 2k" wide ditch in soft, i xsic- 
froe soil types.   Pipeline can be coupled in short segments atop timber or 
metal supports laid across the ti«nchline, then lowered as work progresses, 

(2) For single 8" pipeline», the same method m* above is used, followed 
by excavating to 36n width with a Qradall where lateral easements- are 
narrow.   Eight inch diameter lines should be coupled in the ditch. 
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(3)    For multiple pipelines or where unrestricted level easements 
exists, trenches should be excavated with scoop loaders or bulldozers. 
The pipeline shculcl bo coupled in the trench to preclude manhandling 
of heavy loads,  frequent breaVage of couplings, snd alignment problems 
vith multiple-line installations. 

3, Protection of portions of pipeline which cannot be buried per 
specifications. 

(a) OBSERVATIONS:    The reouirement to bury pipelines to a standard 
depth ennot be met in every case, in particular over drainage structures. 

(b) EVALUATION:    Various methods have been used to protect pipe 
vhich is exposed or buried with insufficient cover.    Concrete caps, 
culvert caps and the like should be used. 

(c) 1ECOWWlTI0*TS: 

(1) When some depth can be gained, use culvert halves for forming 
and fill with concrete to give minimum cover over couplings of 4 inches. 

(2) T,Jhen pipe is on or near the surface, form and place a reinforced 
rap to insure at least 4 inch cover over the couplings. This may result 
in an obstacle on the shoulder of the road and should be identified by an 
appropriate marker. 

4. Coating of tubing or pipe with 1C 800. 

(a) OBSERVATIONS: Specifications for the burial of 6 inch tubing 
nnd ft inch APJ pipe reauired cbating-^the tubing/pipe completely with . 
RC aoo. 

(b) TSVAI.TT^ICN! Attempt to coat the tubing/pipe by pouring the 
RO BOO over the tubing/üipe anH hand swabbing the bottom of the pipe 
proved to be unsatisfactory. 

(c) 1EC0"»'EWDATI0NS: 

(1^   ^ftjentivar possible, pipe should be coated in the trench, 

(2.)    The pipe should be blocked up off the ground to facilitate 
cleaning, 

(?)    "Hie tubing/pipe should not be assembled in lengths that cannot 
be manhandled. 

(4)    The coating should be anolied by pouring over the section and 
allowing to dry - usually ?4 hours.   rihen dry, the sections should be 
rolled over and the balance of the pipe coated irt a similar manner. 
This method insures comulete coverage of the Jubine/pinejwith.H.-minimum of 
hard labor. 
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SUBJECT: Operational Report of 299th Engineer Battalion (C) for the 

period ending 31 July 1969, RCS CSFOR-65 (Rl) 

5. Temporary snail scale repair of M8A1 matting. 

(a) DBSERVATIONS: A rapid stop gap method of repairing damages done 
to M8A1 matting due to mortars and small arms fire is needed to keep air- 
strips open during critical operations. 

(b) EVALUATION: To eliminate the need to replace sections of matting, 
the area around small scale damages to the matting can be cut out with a 
torch. The crater, if any, is filled with rock or select material and a 
concrete patch placed in lieu of matting, thus reducing airfield downtime. 

(c) RECOMMENDATIONS: 

(1) Rapid repair of small scale damages to M8A1 matting can be done 
by cutting out damaged areas and placing a concrete patch in lieu of matting. 
No attempt should be made to tie the patch in with the surrounding matting. 

(2) When time permits, matting should be replaced in the normal manner. 

6. Patching of M8A1 matting on runways/taxiways. 

(a) OBSERVATIONS:  Patching (replacement) of M8A1 matting due to 
enemy shelling, etc., rarely allows for easy mating of the new matting to 
the undamaged old matting. 

(b) EVALUATION:  Since a portion of the new M8A1 matting will not 
mate with the old adjoining slots, the edge of the matting presents an 
obstacle sufficient to cause damage to the wheels of aircraft if welded 
as is. 

(c) RECOMMENDATIONS: Flatten or remove lugs which do not matt with 
adjoining matting and spot weld at six inch intervals. 

C. INTELLIGENCE:  None.. 

D. LOGISTICS:  None. 

E. ORGANIZATION: 

1.  Separation of elements of battalion headquarters. 

(a) OBSERVATIONS: Compelled by tactical exigencies to postpone a 
partially completed unit move, the battalion operated for nearly three 
months over a total distance of approximately 250 miles via GLOC, with 
operational segments of the headquarters 175 miles distant. 

(b) EVALUATION: Command and control functions were severely con- 
strained. Routine administrative and logistical functions were accom- 
plished ty vehicular courier, and required as much as three times as 
long to accomplish. The existing MTOE was not adequate to perform 

25 

FOR OFFICIAL USE ONLY 



rar'.1...'!  W 

EGCDuOP 11 August 1969 
SUTJ^CT»    Ooerati^al  'V.port of ?Q9th Engineer Battalion (C) for the 

nerinrt ending 31 July 1969, RCS CSTTOR (R1) 

assigned missions for such a protractor period of ti.ie. 

(c)    RTSCOMMJÜNPATTnNS:    In such instances, command action should be 
taken to provide the following temporary augmentations to the WTOEt 

(1) Long range radio and additional teletype eommunicj>tiono 
equipment and operators. 

(2) Additional wheeled vehicles, drivers and mechanics. 

! 

f 

(3)   Aviation support for exercise of command and control functiona ^ 
and hieh priority administrative and logistical traffic. 

(4.)   Additional personnel overhead to sustain remote headquarters ' 
operations. 

STSCTiap III. HEAPCgTARTCTS. PSPARTMgTT OF TRÜ ARMY SURVEY INFORMATION 

IIO-SSCTIS Learned - Escape and Evasion Information 1   None 

((dJJii 
2 Incl R. L. AC1OSRS0N 
1, Organization Status LTC, CIS 
2. Personnel Statue Commanding 

FOR OFFICIAL USE ONLY 

26 

_J 



"  m^m—*—g 

. h 

EGC-C0(31 July 69) 1st Ind 
SUBJECT: Operational Report of Lessons Learned for the Period 1 May 1969 
thru 31 July 1969. 

DA, HEADQUARTERS, 937TH ENGINEER GROUP (COMBAT) APO 96318, 23 August 1969. 

TO: Commanding General, 18th Engineer Brigade, ATTN EVCB-CB, APO 96377. 

1. The subject report , submitted by the 299th Engineer Battalion (Combat), 
has been reviewed and is considered a well compiled report of organization 
activities. 

2. I concur with the observation and recommendations of the_Battalion 
Commander. 
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AVBC-CG (31  Jul 69) 2nd Ind 
SUBJECT!    Operational Report of the 299th Engineer Battalion (Combat) for 

the Teriod Ending 31 July 1969, RCS CSFOR-65 (R1) 

DA, HEADQUARTERS,  1ÖTH ENGINEER BRIGADE, APO 96377     1 SEP iggg 

TO: Commanding General,  U.S. Army Vietnam, ATTN: AVHGC-DST, APO 96375 

1. This headquarters has reviewed the Operational Report - Lessons Learned 
for the 299th Engineer Battalion (Combat), as indorsed by the 937th Engineer 
Group (Combat).    The report is considered to be an excellent account of the 
Battalion's activities during the reporting period. 

2. This headquarters concurs with the observations and recommendations of 
the Battalion and Group Commander*., with the following comments added: 

Reference:    Section II, paragraph B1.    The Engineering and Plans Section 
of this headquarters will revise the living-fighting bunker design to in- 
clude a pitched roof.    Laying the waterproofing material with a minimum 12" 
overlap, together with a pitched roof, should remedy problems of roof leak- 
age.   M-17 membrane should not be used for waterproofing due to its high 
cost. 

. 

7 ) 
i 

J. W. MORRIS 
,,BG, USA 
Commanding 

CF: 
1 - CO, 937th Engr Gp 
1 - CO, 299th Engr Bn 
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AVHGC-DST (31 July 1969) 3d Ind 
SUBJECT:   Operational Report of 299th Engineer Battalion (C) for the 

period ending 31 July 1969,  RCS CSFOR-65 (Rl) 

HEADQUARTERS, UNITED STATES ARMY, VIETNAM, APO San Francisco 
96375   16 SEP 1969 

TO:   Commander in Chief,  United States Army,  Pacific, ATTN:   GPOP-DT, 
APO 96558 

1. This headquarters has reviewed the Operational Report-Lessons Learned 
for the quarterly period ending 31 July 1969 from Headquarters,  299th 
Engineer Battalion (C). 

2. Reference item concerning "Separation of elements of battalion 
headquarters, " section II, page 25, paragraph El; concur.    Short-term 
augmentations to the unit MTOE can be accomplished by the temporary 
loan of equipment and by the temporary assignment of additional personnel, 
preferably from within the resources of the next higher headquarters.    The 
engineer battalion MTOE was not designed for operations requiring the wide 
separation of battalion headquarters1 elements.   These temporary augmenta- 
tions do not meet the criteria for MTOE changes. 

FOR THE COMMANDER: 

f 
rcHXiui v. ^Y 

CPT, AGC | 
Assistant Adjuiunt Ceueral 

Cy furn: 
299th Engr Bn 
18th Engr Bde 
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r,POP-DT (31 Jul 69) 4th Tnd 
JBJECT: Operational Report of HQ, 299th Engr Bn (C) for Period Ending 

31 July 1969, RCS CSFOR-65 (Rl) 

HQ, US Army, Pacific, APO San Francisco 96558  15 0CT 69 

TO: Assistant Chief of Staff for Force Development,. Department of the 
Army, Washington, D. C. 20310 

This headquarters concurs in subject report as indorsed. 

FOR THE COMMANDER IN CHIEF:' 

C. L SHORT! 
CP", AGC 
A«} AG 
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,'*        OPG^IZATION STATES 
/     (1 Ihy 1969 - 31 July 1969) 

Ao8igned Units:   Headquarters and Headquarters Conqpany 
A Company 
B Company 
0 Oütiipaüy 
D Corapary 

Attached Units:   IJJth Engineer Company (IE) 
(attached 2U June 1967 to present) 
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PERSONNEL STATUS 
.(as of 31 July 1969) 

AUTH ASOD 

i r 
2 1 
1? 10 
3V 26 
1 1 
9 10 
29 20 
71. 36* 
251 105* 
UOO 395 
192 327 

* denotes critical shortage 
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